

Software Engineering Lab 2

Name – Neha Rastogi

SRN – PES1UG24AM175

Section – C

Screenshots:

1. Backlog Epic User Stories


The screenshot displays the 'SWE2 Burndown Filter' interface. At the top, there's a search bar and filters for 'Space' (SWE Lab 2 - Agile +1), 'Assignee', 'Type', and 'Status'. Below the filters, a table lists user stories with columns for checkboxes, work items, assignees, reporters, and priorities.

☐	Work	Assignee	Reporter	Prior	
☐	SWE2-1 Elective Course Catalog Management	Unassigned	NR Neha Rastogi	Medium	
☐	SWE2-2 Configure Elective Course List	Unassigned	NR Neha Rastogi	High	
☐	SWE2-3 Configure Course Prerequisites	Unassigned	NR Neha Rastogi	High	
☐	SWE2-4 Configure Seat Capacity	Unassigned	NR Neha Rastogi	High	
☐	SWE2-5 Configure Timetable Slots	Unassigned	NR Neha Rastogi	High	
☐	SWE2-6 Validate Course Configuration	Unassigned	NR Neha Rastogi	High	
☐	SWE2-7 Publish Elective Course Catalog	Unassigned	NR Neha Rastogi	High	

10 of 10

2. Sprint 1:

i. Burndown Chart




ii. Report

Status Report * Issue added to sprint after start time

Completed Issues [View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (13)
SWE2-2	Configure Elective Course List	☒ Story	High	DONE	5
SWE2-3	Configure Course Prerequisites	☒ Story	High	DONE	3
SWE2-4	Configure Seat Capacity	☒ Story	High	DONE	2
SWE2-5 *	Configure Timetable Slots	☒ Story	High	DONE	3

iii. Report Chart



3. Sprint 2:

i. Burndown Chart



ii. Report

Status Report

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (8)
SWE2-6	Validate Course Configuration	☒ Story	High	DONE	5
SWE2-7	Publish Elective Course Catalog	☒ Story	High	DONE	3

iii. Report Chart



Reflection:

1. Did your story point estimations reflect the actual effort?

The story points were assigned using relative complexity and effort. The Sprint 1 stories were estimated at 5, 3, 2, and 3 points, while Sprint 2 contained stories of 5 and 3 points. Since the sprint was simulated, the points cannot be directly compared with actual development time. However, the estimates were reasonable for representing the relative complexity of the tasks.

2. Was the backlog well-prioritized?

Yes. The user stories were given High priority because the underlying functional requirement, FR-002, was marked High priority. The stories were also organized under the Elective Course Catalog Management Epic, making the backlog structured around the main functionality.

3. How did the simulated sprint align with your plan?

The work was divided into two sprints. Sprint 1 focused on configuring the elective course information, including the course list, prerequisites, seat capacity, and timetable slots. Sprint 2 focused on validating and publishing the configured course catalog. Both sprints were completed successfully.

4. What insights did the burndown chart provide about team capacity?

The burndown chart showed the reduction of remaining story points as work was completed. It provided a visual indication of sprint progress and showed whether the planned work was being completed within the sprint timeline. Since this was a simulated sprint, it mainly demonstrated how burndown charts can be used to monitor progress and understand the team's planned capacity.