

Software Engineering Lab 2

Name - Madhuri Ravikumar

SRN - PES1UG24AM152

Section - C

Screenshots:

1. Backlog Epic User Stories


☐	Work	Assignee	Reporter	Priority
☐	 EASL-12 Appeal Allocation	 Unassigned	 Madhuri Ravi	 Medium
☐	 EASL-11 View Final Allocation	 Unassigned	 Madhuri Ravi	 High
☐	 EASL-10 Enforce Allocation Constraints	 Unassigned	 Madhuri Ravi	 High
☐	 EASL-9 Execute Allocation Solver	 Unassigned	 Madhuri Ravi	 High
☐	 EASL-8 Configure Elective Courses	 Unassigned	 Madhuri Ravi	 High
☐	 EASL-7 Modify or Withdraw Elective Bid	 Unassigned	 Madhuri Ravi	 Medium
☐	 EASL-6 Validate Elective Prerequisites	 Unassigned	 Madhuri Ravi	 High
☐	 EASL-5 Submit Elective Bid	 Unassigned	 Madhuri Ravi	 High

+ Create

8 of 8

2. Sprint 1:

i. Burndown Chart




ii. Report

☐	EASL-8 Configure Elective Courses	Unassigned	Madhuri Ravi	High	Done
☐	EASL-7 Modify or Withdraw Elective Bid	Unassigned	Madhuri Ravi	Medium	Done
☐	EASL-6 Validate Elective Prerequisites	Unassigned	Madhuri Ravi	High	Done
☐	EASL-5 Submit Elective Bid	Unassigned	Madhuri Ravi	High	Done

Sprint 2:

i. Burndown Chart



ii. Report:

☐	Work	Assignee	Reporter	Priority	Status	
☐	 EASL-12 Appeal Allocation	 Unassigned	 Madhuri Ravi	= Medium	Done 	
☐	 EASL-11 View Final Allocation	 Unassigned	 Madhuri Ravi	< High	Done 	
☐	 EASL-10 Enforce Allocation Constraints	 Unassigned	 Madhuri Ravi	< High	Done 	
☐	 EASL-9 Execute Allocation Solver	 Unassigned	 Madhuri Ravi	< High	Done 	

Reflection

1. Did your story point estimations reflect the actual effort?

The story points were estimated based on the complexity, effort, and uncertainty involved in each task. Sprint 1 consisted of 21 story points, while Sprint 2 consisted of 16 story points. Since the sprints were simulated rather than based on actual development hours, the estimates cannot be directly compared with real working time. However, the higher-point tasks represented more complex functionality, while simpler tasks received fewer points.

2. Was the backlog well-prioritized?

Yes, the backlog was prioritized according to the importance of the system's functionality. Core features such as submitting elective bids, validating prerequisites, configuring courses, and executing the allocation solver were given High priority. Less critical features such as modifying bids and appealing an allocation were given Medium priority. This helped ensure that the essential functionality was addressed first.

3. How did your simulated sprint align with your plan?

The work was divided into two sprints based on the functionality of the system. Sprint 1 focused on the core elective bidding and allocation setup, including submitting bids, validating prerequisites, configuring courses, and executing the allocation solver. Sprint 2 covered allocation constraints, viewing the final allocation, modifying or withdrawing bids, and appealing an allocation. Both sprints were completed successfully according to the planned scope.

4. What insights did the burndown chart provide about your team's capacity?

The burndown chart provided a visual representation of how the remaining story points changed as the sprint progressed. Sprint 1 started with 21 story points, while Sprint 2 started with 16 story points. The charts helped show the amount of work completed within each sprint and provided an indication of the planned workload that could be handled. Since the sprints were simulated, the results represent an estimated team capacity rather than actual development capacity.

